


#### THE PROJECT

- THREE LEGACY LINES FROM WAIPORI HYDRO POWER STATION TO HALFWAY BUSH GXP, ORIGINALLY SUPPLYING ALL OF DUNEDIN.
- BUILT ACROSS THE TAIERI PLAIN AND UP THREE MILE HILL AT 50m SPACINGS.
- SUPPLYING FOUR AURORA ZONE SUBS, BERWICK, OUTRAM, MOSGIEL, TAIERI EAST
- LINES FROM WAIPORI TO BERWICK OWNED AND MAINTAINED BY TRUSTPOWER.
- REPLACE THREE 33kV LINES WITH TWO 33kV LINES.















#### **Design Criteria**

Known as the "A", "B", and "C" lines.

"A" and "B" line strung with twin twist 3/12Cu, the newer "C" line strung with 19/.101Cu.

"A" and "B" line to be rebuilt, "C" line removed, 30MVA summer noon capacity required.

Ability to underbuild 11kV on new "B" line and retrofit "A" line with 33kV flat underbuild.

Fibre communications between zone subs with ADSS, changed to OPGW for EPR mitigation.

New poles to be taller to maximise spans, reduce Aurora pole inventory, improve road safety for "Car V Pole".

Aurora initially called for a "Solution Studies Report"




9


#### **Solution Studies Report outcome**


- 1. The Taieri Plain is well known for flooding and being very low lying (Outram ZS is at 8m ASL).
- 2. A Geotechnical study would be required to confirm ground conditions for pole foundations along the entire route.
- A earthing study would be required to confirm EPR mitigation and fault clearance abilities.
- 4. A structural engineering review would be required to establish engineering parameters based on the results of the geotechnical study and pole strengths.
- 5. 30MVA summer noon would require 2x Nitrogen AAAC circuits
- The pole loadings of Nitrogen above Nitrogen and OPGW would preclude the use of wooden or concrete poles at spans greater than those already existing. 45kN inline and 75kN strain/deviation pole strengths were required.
- 7. The only option was steel poles with the intention for them to be ground planted.






















### **Outcome of design partner studies**

- Geotechnical report showed top 1.5m of soil on Taieri Plain unable to provide any foundation support.
- For this reason flange mounted poles were designed instead of ground planted. Only two poles would be required, 45kN and 75kN. The foundations would be changed to suit, 3.0m deep to 5.5m deep.
- Soil conditions such that corrosion between foundation steel, concrete and pole would not be of concern.
- Publically available literature showed a very diverse set of ground conditions, flood zones, alluvial fans, faultlines.



19

#### Beca earthing report revealed

- In agreeance with geotechnical report, very varied ground conditions were identified. A one solution fits all earthing design would be more than required (i.e. very expensive). A 20m deep drive earth at each pole.
- A shallow low impedance ground cover was above a high impedance layer resulting in very problematic earthing with regard to EPR concerns. This resulted in the minimum foundation depth increasing to 3.5m and the ADSS changing to OPGW
- Three "Special Locations" were identified, a sportsground, a primary school and preschool.





## Final design parameters


- 14.3m ground flange mount, two piece, slip joint steel poles, 45
  & 75kN tip load, pre-drilled and fitted with attachment brackets
- Two foundation bolt cages, 1.5m long 12 or 18 x 30mm bolts.
- Rebar spiral and vertical foundations 3.5m 5.5m encasing the bolt cages.
- OPGW and OHEW providing EPR mitigation along with driven earths at each pole (location dependent)
- All LV O/H removed and undergrounded. No poles at intersections for road and pole security with 11kV tee off's undergrounded around corners.
- 5.0m deep mass concrete ground stays utilising 20mm Reid Bar, "Banana" turnbuckles and three 105kN stay wires.





21














# The Build by Delta Utility Services

- Delta won the build contract and had from January 2021 until April 2021 to remove 270 old wooden and concrete poles, install 92 foundations. Assemble and install 92 steel poles, carry out enabling work at all the intersections and customer connections, carry out an underground conversion of Huntly Road in Outram for 400m, all while rebuilding Outram Z.S.
- Trustpower would only have the "A" & "C" lines to export their hydro generation from Waipori.













